MONTHLY PROJECT OVERVIEW
I-5 Everett HOV Design-Build Project

Project Location: I-5 from SR 526 to US 2 PIN: 100543N

Design-Builder: Atkinson - CH2M Hill, a Joint Venture WIN: A00543N

Design / Build Contract Summary Project Progress to Date (% Complete)
Contract Award: May 3, 2005 Design 13.0%

Notice to Proceed: May 31, 2005

Original Contract Time:

1125 Calendar Days

June 29, 2008
$184,992,860

Original Contract Completion:
Original Contract Amount:

Project Status as of: July 31, 2005

Contract Days Elapsed: 61 of 1125 = 5.4%

Contract Amount Earned: $7,765,380 of $184,992,860 = 4.2%
Contract Amount Earned This Period: $3,765,380 = 2.0%
Current Projected Completion Date: June 29, 2008

Project Cash Flow
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Design / Build Schedule Summary

The Project is right on target to begin construction in September
on bridge substructure work in the I-5 median and noise wall
construction along the west side of south bound I-5. Geotech-
nical drilling will continue outside of the shoulder areas.

Project design is proceeding on roadway and bridge structure
widenings as well as noise walls and aesthetic wall treatments.
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July 2005 Highlights

rews prepare for geotechnical drilling uder I-5 Crews tet soil samples

Quality Control/Quality Assurance
- The Project Quality Management Plan will be
submitted next month and reviewed by the
various design and construction disciplines

Risks / Challenges / Issues
- Project team is looking into ways to accommodate
future 41st St. Interchange improvements

Public Information & Community Outreach
- Distributed geotech drilling road closure release
- Continued project Web page/photo updates
- Boeing's 787 Coordination meeting participation

Upcoming Activities - August 2005
- Continued geotechnical drilling, field exploration,
surveying and delineation of wetlands
- Community outreach to noise wall neighborhoods
- Project information booths at Boeing Plants
- Evaluate options to accommodate 41st St. Interchange
- Tentative ground breaking: 1:30 p.m., Fri. Sept. 9

For more information, Call 425.405.1800 or
visit www.wsdot.gov/Projects/I5/HOVSR526t0SR2/
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